GOVERNMENT O F ANDHRA PRADESH
ABSTRACT

Rural Water Supply & Sanitation - Kurnool District - Extension of Agreement Time up to 31.03.2020 without liquidated damages in respect of the work "CPWS Scheme to Nemakal & other habitations in Kurnool District" with Estt. Cost: Rs.560.00 lakhs sanctioned under NRDWP - Accorded - Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS.II) DEPARTMENT

G.O.RT.No. 248 **Dated: 05-03-2019**

Read the following:-

1. G.O.Rt.No.331, PR &RD (RWS.II) Dept., dt.28.02.2013.
2. G.O.Ms.No.8, PR&RD (RWS.I) Dept., dated 30-1-2017.
3. From Chief Engineer-II, RWS Department Lr. No.AE/ DEE(P)/ RWS&S/ KNL/ NRDWP/Nemakal 560/EOAT-3/2019, dated: 07.02.2019, 28.02.2019.

******

ORDER:

In the circumstances reported by the Chief Engineer-II, Rural Water Supply & Sanitation, A.P., Vijayawada in the reference 4th read above, Government, after careful examination of the proposal, hereby, accord final Extension of Agreement time up to 31.03.2020 without liquidated damages in respect of the work "CPWS Scheme to Nemakal & other habitations in Kurnool District" already sanctioned with an estimated cost of Rs.560.00 lakhs NRDWP-Coverage grant vide G.O.1st read above.

2. The Engineer - in - Chief, RWS &S, AP, Vijayawada shall take further necessary action in the matter.

3. A copy of this order is available on the Internet can be accessed at www.ap.gov.in/goir.ap.gov.in

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

DR.K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Rural Water Supply & Sanitation, A.P, Vijayawada.
Copy to :
The O.S.D. to Minister (PR, RD & IT E &C)
The P.S to Principal Secretary (PR&RD)
The District Collector, Kurnool District.
The Superintending Engineer, RWS & S, Kurnool District.
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER